

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 July 2026
Team ID	SWTID-2026-7520
Project Name	Visualization Tool for Electric Vehicle Charge and Range Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection and Cleaning	USN-1	As a developer, I want to load and explore all 4 EV datasets for understanding.	2	High	Komal
Sprint-1	Data Cleaning	USN-2	As a user, I want cleaned, formatted price and range values for easy analysis	2	High	Komal
Sprint-2	Dashboard Development (India)	USN-3	As a user, I want to see a dashboard showing EVs in India by type and price	3	High	Komal
Sprint-2	Infrastructure Map	USN-4	As a user, I want to visualize EV charging stations on a map	3	Medium	Ayyappa
Sprint-3	Global EV Dashboard	USN-5	As a user, I want to compare global EVs by speed, range, and price	3	High	Ayyappa
Sprint-3	Filters and KPIs	USN-6	As a user, I want to filter EV data by brand, type, and powertrain	2	High	Ayyappa
Sprint-4	Story Creation & Publishing	USN-7	As a developer, I want to build a data story using Tableau and publish it	2	High	Sumitra
Sprint-4	Web Integration	USN-8	As a user, I want to view the Tableau dashboard on a Bootstrap-based web page	2	Medium	Sumitrai

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	4	4 Days	28 June 2026	01 July 2026	4	01 July 2026
Sprint-2	6	4 Days	02 July 2026	07 July 2026	6	07 July 2026
Sprint-3	5	3 Days	08 July 2026	10 July 2026	5	10 July 2026
Sprint-4	4	3 Days	11 July 2026	14 July 2026	4	14 July 2026

Velocity:

If Sprint-1 had 4 story points over 4 days:

Velocity = $4 / 4 = 1$ **story point per day**